TABLE -A

CATEGORY Ill COST-SHARING 1995-1996 RESTORATION PROJECTS
38 PROJECTS SELECTED BY THE CATEGORY Il STEERING COMMITTEE FOR FUNDING BY THE CALIFORNIA URBAN WATER AGENCIES (CUWA)

MWD NO. PROJECT NAME TOTAL APPROVED AMOUNTS CUWA AMOUNTS COMMENTS
CUWA CVPIA OTHERS TOTAL SPENT ENCUMBRANCES *
1 Battle Creek - - 500,000 - 500,000 - - |Project is completed.
Interim Flow Restoration Program
2 Butte Creek - Durham Mutual Dam 316,500 464,720 127,031 908,251 316,500 - |Project is completed.
Fish Screen & Ladder Project
3 Butte Creek - Pattott-Phelan Dam - 100,000 318,000 418,000 - - |Completed.
Fish Ladder Project
4 Sacramento River - Keswick Dam - 39,400 13,100 52,500 - - |Completed.
Gravel Restoration Project
5 Big Chico Creek - M&T/Parrott Pump 1,610,000 2,254,000 830,000 4,694,000 1,610,000 - |Completed.
Relocation & Fish Screen Project
6 Colusa, Madera, & San Joaquin Co.- BIOS 660,000 - - 660,000 659,770 230 |Project in last year of 3 year schedule. Program telephone survey to be conducted in June 1999. Final deliverables due December
1999. Task order for 1999 telephone survey approved.
7 Sacramento R. - (Colusa to Verona) 400,000 - 160,000 560,000 - - |Category Ill Steering Committee rescinded funding by mutual agreement with Wildlife Conservation Board.
Riparian Habitat Restoration Project
8 Suisun Marsh - Fish Screen Program 450,000 450,000 - 900,000 450,000 - |Completed.
(Phase 1 - Install 5 Screens)
9 Winter-run Chinook Salmon 300,000 - 250,000 550,000 284,000 16,000 [Completed.
Captive Broodstock Program
10 Butte Creek - Western Canal WD 3,095,873 3,095,873 3,265,873 9,457,619 2,986,067 109,806 |Project Completed. Total cost was $9,128,200, under budget by $329,419.
Install. of Siphon & Associated Improvements.
11 Prospect Island - Shallow Water 2,500,000 - 6,650,000 9,150,000 - 2,500,000 |Environmental documentation completed. Category IIl contract can be executed in near future.
Habitat/Wetlands Restor. Project
12 Sacramento R. - (Verona-Collinsville) 500,000 - 500,000 1,000,000 237,725 262,275 |Payment made to escrow for Corps of Engineer's work to be performed.
Rip. Habitat Restor. (Phase 1-Feas.)
13 Sacramento R. - Princeton Pumping 75,000 150,000 100,000 325,000 75,000 - |Completed.
Plant Fish Screen (Phase 1-Feas.)
14 Sacto R-Princeton-Codora-Glenn/- Provident Fish Screen - 75,000 75,000 - 150,000 75,000 - |Completed.
Feasibility
15 Cosumnes R. - TNC Cosumnes 1,500,000 1,250,000 9,250,000 12,000,000 1,500,000 - |Completed.
Preserve (Valensin Ranch Acquisition)
16 Lower Butte Creek- Habitat Restoration Study - - 221,000 221,000 - - |Funding not needed by The Nature Conservancy.
17 Sacto R. - Princeton-Codora-Glenn/ 5,500,000 5,281,200 500,000 11,281,200 3,503,773 1,996,227 |Project granted time extension to December 31, 2000.
Provident Fish Screen-Installation
18 Suisun Marsh - Fish Screen Program 500,000 500,000 - 1,000,000 - 500,000 |Negotiations stayed pending USFWS decision on project priorities.
(Phase 2 - Install Additional Screens)
19 Sherman Island - 480,000 - 480,000 960,000 76,266 403,734 |Bids exceed budget. Steering Committee denied request for additional $250,000. Department of Water Resources (DWR) is
Levee Habitat Demonstration Project evaluating next step.
20 Delta - App. Res. to Predict Evol. of Eco. 575,172 - - 575,172 241,086 334,086 |Steering Committee approved additional $100,172 for additional fisheries field work and bird field work.
Functions of Restored Diked Wetlands
21 Applied Research to Identify 450,000 - 600,000 1,050,000 - 450,000 [Project is underway.
Chinook Salmon Runs via Genetics
22 Decker Island - Tidal Wetland Restoration 399,000 - - 399,000 75,176 - |Project terminated.
23 Battle Creek - Chinook Salmon & 306,000 - 306,000 306,000 - |Project has been completed.
Steelhead Restoration Study
24 Yolo Bypass - Habitat Restoration Study 226,000 - 30,000 256,000 226,000 - |Completed.
25 Clear Creek - Property Acquisition 211,000 211,000 - 422,000 6,804 204,196 |Completed.
26 Bay/Delta - Intro. of Non-indigenous 197,000 - - 197,000 184,650 12,350 |Project is 90 per cent complete.
Aquatic Species Research Program
27 Sacramento River and Major Trib.- 145,200 - - 145,200 61,342 83,858 |Project 80 per cent complete
Corridor Mapping Project
28 Yuba River - Browns Valley ID 114,750 114,750 116,500 346,000 80,857 33,893 |Project is 95 per cent complete.
Fish Screen Project
29 Applied Res. to Determine Effects of 110,000 - - 110,000 15,000 - |Steering Committee terminated project.
Toxics on Cen. Valley Chinook Salmon
30 Sacto R. (Wilkins Slough) - Fish Screen 100,000 100,000 16,300 216,300 100,000 - |Completed.
(Phase 2 - Feas. & Prelim. Design)
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31 San Joaquin R. - Banta-Carbona ID 100,000 1,916,750 - 2,016,750 = - $100,000 Category IIl funding rescinded by mutual consent due to timing. BCID re-designing project to meet Delta Smelt criteria.
Fish Screen Project See 97-M07, Table B.
32 Butte Creek - Adams Dam Fish Screen 70,304 - 50,000 120,304 70,301 3 |Completed.
& Ladder
33 Butte Creek - Gorrill Dam Fish Screen 67,990 - 56,500 124,490 61,191 6,799 |Completed.
& Ladder
34 Innovative Fish Screen for Small 90,000 - - 90,000 51,773 38,227 |Project will be completed excluding task of on-farm screen testing due to liability issue [esa].
Diversions Demonstration Project
35 Butte Creek - Watershed 83,000 - 83,000 166,000 57,722 25,278 |Project is 90 per cent complete.
Management Strategy Plan
36 Battle Creek - Chinook Salmon & 50,000 50,000 - 100,000 40,104 9,896 |Project is 50 per cent complete.
Establish Watershed Conservancy
37 Prospect Island - Develop Monitoring Plan 35,000 - - 35,000 35,000 - |Completed.
38 North Delta Area - Juvenile Salmon Rearing 24,500 - - 24,500 19,048 5,452 |Field work completed. Report due July 1999.
Total $ 21,317,289 16,552,693 | $ 23,617,304 | $ 61,487,286 | $ 13,406,155 6,992,310
TABLE -B
CATEGORY IlIl COST-SHARING 1997 RESTORATION PROJECTS
9 PROJECTS SELECTED BY CALFED FOR FUNDING BY THE CALIFORNIA URBAN WATER AGENCIES (CUWA)
CALFED NO. PROJECT NAME TOTAL APPROVED AMOUNTS CUWA AMOUNTS COMMENTS
CUWA CVPIA OTHERS TOTAL SPENT ENCUMBRANCES
97-M01 Wilson Ranch Screen $ 200,000 | $ - $ - $ 200,000 | $ - 200,000 [Draft contract sent to Deseret Farms of California
97-M02 Battle Creek Fish Screen and Fish Passage $ 395,000 | $ 395,000 | $ 790,000 | $ 1,580,000 | $ - 395,000 [DWR has completed first phase of work; remaining work to be consistent with $28 million CALFED-USBR Battle Creek project.
97-M03 Gorrill Dam Fish Screen and Ladder $ 369,641 | $ 755,948 | $ 268,318 | $ 1,393,907 | $ 332,677 36,964 [Project is complete.
97-M04 Adams Dam Fish Screen and Ladder $ 216,892 | $ 508,192 | $ 171,000 | $ 896,084 | $ 216,892 - |Projectis complete.
97-MO05 Saeltzer Dam Fish Screen $ 138,200 | $ 250,000 | $ - $ 388,200 [ $ = 138,200 |Project on hold until negotiations between Townsend Flat Water Ditch Co. and USBR regarding water rights are concluded.
97-M06 Hastings Tract Screen Feasibility Study $ 27,000 | $ - $ - $ 27,000 [ $ - 27,000 |Awaiting response from Hastings.
97-M07 Banta-Carbona Fish Screen $ 938,875 | $ 2,666,750 | $ 1,998,375 | $ 5,604,000 | $ - 938,875 |Contract under preparation.
97-M08 Tuolumne River Channel Restoration (SRP9) $ 2353100 | $ 249,000 | $ 50,000 | $ 2,652,100 | $ _ 2.353,100 C\(PIA is fqnd{ngl engineering work. Prqect needs additional funding for conservation easements required by USFWS. Turlock
Irrigation District's construction cost estimate exceeds budget.
97-M09 Tuolumne RlvgrASelbaCk Levees and Channel Restoration (7/11 $ 2,801,000 | $ 2,855,600 | $ 705,000 | $ 6,361,600 | $ _ 2,801,000 C\(PIA is fqnd{ngl engineering work. Prqect needs additional funding for conservation easements required by USFWS. Turlock
Segment of Mining Reach) Irrigation District's construction cost estimate exceeds budget.
Total $ 7,439,708 | $ 7,680,490 | $ 3,982,693 | $ 19,102,891 | $ 549,569 6,890,139
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